

CITY OF CAPE CORAL FLORIDA

UEP North 2 - Contract 8

ANTICIPATED CONSTRUCTION SCHEDULE

CONTRACTOR: GIANNETTI CONTRACTING CORP.

(Schedule Subject to Change)

- 8-1 PAVED - JUNE 2019, RESTORED SEPT 2019
- 8-2 PAVED - JULY 2019, RESTORED SEPT 2019
- 8-3 PAVED - SEPT 2019, RESTORED OCT 2019
- 8-4 PAVED - SEPT 2019, RESTORED OCT 2019
- 8-5 PAVED - SEPT 2019, RESTORED OCT 2019
- 8-6 PAVED - JUNE 2019, RESTORED SEPT 2019
- 8-7 PAVED - AUG 2019, RESTORED SEPT 2019

N W E S

Print Date: 8/21/2019