



	AREA 6-1	JAN 2018 - OCT 2018
	AREA 6-2	JAN 2018 - DEC 2018
	AREA 6-3	DEC 2017 - FEB 2019
	AREA 6-4	DEC 2017 - MAY 2019
	AREA 6-5	DEC 2017 - MAY 2019
	AREA 6-6	MAR 2018 - MAR 2019



UEP North 2 - Contract 6
 ANTICIPATED CONSTRUCTION SCHEDULE
 CONTRACTOR: SOUTHWEST UTILITY SYSTEMS, INC.

