



UEP North 2 - Contract 7
ANTICIPATED CONSTRUCTION SCHEDULE
CONTRACTOR: GUYMANN CONSTRUCTION, INC.
 (Schedule Subject to Change)



■	7-1	OCT 2018 - NOV 2019
■	7-2	JAN 2019 - NOV 2019
■	7-3	OCT 2018 - AUG 2019
■	7-4	FEB 2019 - DEC 2019
■	7-5	NOV 2018 - NOV 2019
■	7-6	NOV 2018 - DEC 2019
■	7-7	JULY 2018 - OCT 2019