

Lot Mowing Schedule 2014

District 1A, 1B, 1C

	<u>Start</u>	<u>Finish</u>	<u>Duration</u>
Cycle 1	April 7, 2014	May 9, 2014	5 Weeks
Cycle 2	May 19, 2014	June 20, 2014	5 Weeks
Cycle 3	June 23, 2014	July 25, 2014	5 Weeks
Cycle 4	July 28, 2014	August 29, 2014	6 Weeks
Cycle 5	September 8, 2014	October 17, 2014	6 Weeks
Cycle 6	October 20, 2014	November 21, 2014	5 Weeks
Cycle 7	November 24, 2014	December 26, 2014	5 Weeks

\$2.69/Lot Per Cycle

Contractor: Montgomery Mowing
Bill & Dolores Montgomery
6908 Pinewood Lane
Punta Gorda, FL 33982
Phone: 941-637-8828 Fax: 941-639-4425 Cell: 941-916-1887
E-Mail: wmontgomery@ymail.com

District 2, 3 & 4

	<u>Start</u>	<u>Finish</u>	<u>Duration</u>
Cycle 1	April 7, 2014	May 9, 2014	5 Weeks
Cycle 2	May 19, 2014	June 20, 2014	5 Weeks
Cycle 3	June 23, 2014	July 25, 2014	5 Weeks
Cycle 4	July 28, 2014	August 29, 2014	6 Weeks
Cycle 5	September 8, 2014	October 17, 2014	6 Weeks
Cycle 6	October 20, 2014	November 21, 2014	5 Weeks
Cycle 7	November 24, 2014	December 26, 2014	5 Weeks

\$1.71/Lot Per Cycle

Contractor: CBI, Inc.
Chris Brown
1010 NE 8th Street, Unit 11
Cape Coral, FL 33909
Fax: 239-267-9809 Cell: 239-340-3334
E-Mail: cbrown71772@mac.com

SCHEDULES SUBJECT TO CHANGE 10 DAYS PRIOR TO START DATES