



UEP North 2 - Contract 2
ANTICIPATED CONSTRUCTION SCHEDULE
CONTRACTOR: FORSBERG CONSTRUCTION INC.
 (Schedule Subject to Change)

- 2-1 AUG 2018 - DEC 2019
- 2-2 APR 2019 - NOV 2019
- 2-3 FEB 2019 - DEC 2019
- 2-4 FEB 2019 - NOV 2019
- 2-5 MAR 2018 - DEC 2019
- 2-6 NOV 2018 - SEPT 2019
- 2-7 DEC 2018 - NOV 2019
- 2-8 MAY 2019 - NOV 2019
- 2-9 JULY 2019 - DEC 2019

